COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 14/ 2011

ESTI MATE SUMVARY 12:31: 58
CONTI D: C16700 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 16700- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 94.0  DAYS TI VE ALLOW 105 WORK DAYS
SH 392 CBC REPAIR PERCENT TI ME: 89.52 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO C392A-013
SH 392 CBC REPAIR
NAVE OF ROAD: 392B
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTCR:
MOUNTAI N CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 05/ 27/ 2011 DATE TI ME STARTED 11/17/2010
P.O BOX 405 DATE LET 10/ 21/ 2010 DATE WORK BEGAN
DATE AWARDED 10/ 28/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 08/ 2010 DATE ACCEPTED
PLATTEVI LLE CO 80651- 04( 970- 785- 6161 DATE NOTI CE TO PROCEED 11/ 17/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1,002, 758. 96 PARTI Cl PATI NG $ 21,110. 00 $ 0.00
AWARD PRQJECT AM: $ 918, 389. 45 NON- PARTI Cl PATI NG 917, 122.97 25, 553. 05
PERCENT COVPLETE: 93. 57% TOTAL EARNI NGS 938, 232. 97 25, 553.05
FUNDS AVAI LABLE: $ 64,525.99 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 938, 232. 97 25, 553. 05
TOTAL CLAI VB $ 0.00 RETAI NAGE -13,775.84 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 924, 457. 13 25, 553. 05
LI QUI DATED DAVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 924, 457.13 25, 553. 05
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 25, 553. 05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16700

PCN: 16700-BI D
PRQJECT:! C392A- 013
REF | TEM

NO. NO.

CAT NO0200 ROADWAY

0005 202-00000 Renoval of Structures and Qobstructions

0010 202-00010 Renoval of Tree

0011 900-00006

Added Item (Dol lar)/

0015 202-00035 Renoval of Pipe

0020 202-00080 Renoval of Guard Post

0025 202-00090 Renoval of Delineator

0030 202-00220 *Renoval

0035 202-00250 *Renoval

of Asphalt Mat

of Pavenent Marking

0040 202-01000 Renoval of Fence

0045 202-01130 Renoval of Quardrail Type 3

0050 202-01140 Renoval of Guardrail Type 4

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

1. 000
LS
17, 190. 00000

20. 000
EACH
557. 00000
11. 000
DOL
1, 000. 00000
400. 000
LF
10. 00000
1. 000
EACH
20. 00000
4.000
EACH
5. 00000
504. 000
SY
8. 00000
0. 000
SF
2.00000
61. 000
LF
1. 35000
100. 000
LF
4. 00000
95. 000
LF

7.00000

PREV QTY/
QTY TH S PER OD
QTY TO DATE

1. 000
0. 000
1. 000

20. 000
0. 000
20. 000

11. 000
0. 000
11. 000

400. 000
0. 000
400. 000

1. 000
0. 000
1. 000

4.000
0. 000
4.000

504. 000
0. 000
504. 000

0. 000
0. 000
0. 000

61. 000
0. 000
61. 000

100. 000
0. 000
100. 000

95. 000
0. 000
95. 000

Page 2
ESTI MATE RUN 06/ 14/ 2011

12:31: 58
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
17, 190. 00
0. 00
11, 140. 00
0. 00
11, 000. 00
0. 00
4, 000. 00
0. 00
20. 00
0. 00
20. 00
0. 00
4,032.00
0. 00
0. 00
0. 00
82. 35
0. 00
400. 00
0. 00
665. 00



CONTI D C16700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16700- BI D ESTI MATE RUN 06/ 14/ 2011
PRQIECT: C392A- 013 ESTI MATE NO 0006 12: 31: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203- 00010 Uncl assi fied Excavation (Conplete In Place) 0. 000 0. 000
(e 0. 000 0. 00
12. 00000 0. 000 0. 00
0060 203-00060 Enbanknent Material (Conplete In Place) CMD 2 8, 432. 000 8, 432. 000
(% 0. 000 0. 00
13. 00000 8, 432. 000 109, 616. 00
0065 203- 01500 Bl adi ng 52. 000 48. 000
HOUR 4.000 392. 00
98. 00000 52. 000 5, 096. 00
0070 203-01510 Backhoe 20. 000 20. 000
HOUR 0. 000 0. 00
80. 00000 20. 000 1, 600. 00
0075 203- 01550 Dozi ng 100. 000 63. 000
HOUR 30. 000 3,270. 00
109. 00000 93. 000 10, 137. 00
0080 203-01597 Pot hol i ng 15. 000 15. 000
HOUR 0. 000 0. 00
120. 00000 15. 000 1, 800. 00
0085 203-01620 Sweepi ng 52. 000 47.000
HOUR 5. 000 400. 00
80. 00000 52. 000 4, 160. 00
0090 206- 00000 Structure Excavation 227.000 227.000
(9 0. 000 0. 00
20. 00000 227.000 4, 540. 00
0095 206- 00100 Structure Backfill (O ass 1) 62. 000 62. 000
(9 0. 000 0. 00
31. 00000 62. 000 1,922.00
0100 208- 00002 Erosion Log (12 Inch) 1, 120. 000 220. 000
LF 900. 000 3, 600. 00
4.00000 1, 120. 000 4, 480. 00
0105 208-00003 Erosion Log (18 Inch) 0. 000 0. 000
LF 0. 000 0. 00

6. 25000 0. 000 0.00



CONTI D C16700 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 16700- BI D ESTI MATE RUN 06/ 14/ 2011
PRQJECT: C392A-013 ESTI MATE NO 0006 12:31: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 208-00034 Gravel Bag 150. 000 150. 000
LF 0. 000 0. 00
3. 30000 150. 000 495. 00
0115 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
471. 00000 1. 000 471. 00
0120 208-00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
1, 337. 00000 4. 000 5, 348. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 115. 000 115. 000
HOUR 0. 000 0. 00
40. 00000 115. 000 4, 600. 00
0130 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 40. 000
HOUR 0. 000 0. 00
40. 00000 40. 000 1, 600. 00
0135 208-00107 Renoval of Trash 18. 000 18. 000
HOUR 0. 000 0. 00
86. 00000 18. 000 1, 548. 00
0140 208-00206 Er osi on Control Supervisor 107. 000 98. 000
DAY 9. 000 468. 00
52. 00000 107. 000 5, 564. 00
0145 210-01011 Reset Gate 1. 000 0. 000
EACH 1. 000 391. 00
391. 00000 1. 000 391. 00
0150 212-00006 *Seedi ng (Native) 3. 000 0. 000
ACRE 2.300 784. 30
341. 00000 2.300 784. 30
0155 212-00032 *Soi | Condi tioning 3. 000 0. 000
ACRE 2.300 2,732.40
1, 188. 00000 2.300 2,732.40
0160 213-00002 *Mil ching (Weed Free Hay) 2.200 0. 000
ACRE 1. 200 660. 00
550. 00000 1. 200 660. 00



CONTI D C16700 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 16700- Bl D ESTI MATE RUN 06/ 14/ 2011
PRQJECT: C392A-013 ESTI MATE NO 0006 12:31: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 213-00012 *Spray-on Mul ch Bl anket 1. 830 0. 000
ACRE 1. 830 6, 441. 60
3, 520. 00000 1. 830 6, 441. 60
0170 213-00061 *Mul ch Tackifier 480. 000 0. 000
LB 300. 000 645. 00
2.15000 300. 000 645. 00
0175 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 4, 300. 000 0. 000
SY 209. 000 365. 75
1. 75000 209. 000 365.75
0180 216-00222 *Soi | Retention Bl anket (Coconut) 835. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0185 304- 06000 Aggregate Base Course (Cl ass 6) 255. 270 255. 270
TON 0. 000 0. 00
16. 25000 255. 270 4,148. 14
0190 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
137. 00000 0. 000 0.00
0195 403-34751 *Hot Mx Asphalt (G ading SX) (75) (PG 64-28) 763. 100 763. 100
TON 0. 000 0. 00
78.20000 763. 100 59, 674. 42
0200 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 344. 500 344. 500
LF 0. 000 0. 00
48. 50000 344. 500 16, 708. 25
0205 603- 05024 24 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
557. 00000 3. 000 1,671. 00
0210 604-00310 *Inlet Type C (10 Foot) 4. 000 4.000
EACH 0. 000 0. 00
2, 485. 00000 4.000 9, 940. 00
0215 612-00001 Del i neator (Type I) 4. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00



CONTI D C16700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 16700- BI D ESTI MATE RUN 06/ 14/ 2011
PRQIECT: C392A- 013 ESTI MATE NO 0006 12: 31: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 612-00003 Del i neator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
21. 40000 0. 000 0. 00
0225 625- 00000 *Construction Surveying 1. 000 0.700
LS 0. 300 2,161.50
7, 205. 00000 1. 000 7,205. 00
0230 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
61, 492. 00000 1. 000 61, 492. 00
0235 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
1, 795. 00000 1. 000 1, 795. 00
0240 627-00005 *Epoxy Pavenent MarKking 5. 000 0. 000
GAL 0. 000 0. 00
385. 00000 0. 000 0.00
0245 627-00011 *Paverent Marking Paint (\Waterborne) 4.000 4.000
GAL 0. 000 0. 00
110. 00000 4.000 440. 00
0250 629-01003  *Survey Monunent (Type 3) 3.000 0. 000
EACH 0. 000 0. 00
495. 00000 0. 000 0.00
0255 630-00000 *Fl aggi ng 600. 000 530. 000
HOUR 21. 250 467. 50
22.00000 551. 250 12,127.50
0260 630- 00007 *Traffic Control Inspection 81. 000 65. 000
DAY 16. 000 464. 00
29. 00000 81. 000 2,349.00
0265 630-00012 *Traffic Control Managenent 120. 000 100. 000
DAY 6. 000 2,310. 00
385. 00000 106. 000 40, 810. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 32. 000 16. 200
EACH 0. 000 0. 00

71. 50000 16. 200 1, 158. 30



CONTI D C16700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 16700- BI D ESTI MATE RUN 06/ 14/ 2011
PRQIECT: C392A- 013 ESTI MATE NO 0006 12: 31: 58
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 630-80342 *Construction Traffic Sign (Panel Size B) 45. 000 22.500
EACH 0. 000 0. 00
93. 50000 22.500 2,103.75
0280 630-80344 *Construction Traffic Sign (Special) 100. 000 51. 300
SF 0. 000 0. 00
15. 40000 51. 300 790. 02
0285 630- 80360 *Drum Channel i zi ng Devi ce 18. 000 9. 000
EACH 0. 000 0. 00
42. 00000 9. 000 378.00
0290 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 14. 000 7.200
EACH 0. 000 0. 00
44. 00000 7.200 316. 80
0295 630-80370 Concrete Barrier (Tenporary) 366. 000 183. 600
LF 0. 000 0. 00
14. 50000 183. 600 2,662. 20
0300 630-80380 *Traffic Cone 44. 000 22.500
EACH 0. 000 0. 00
13. 25000 22.500 298.13
0305 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0310 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0315 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C16700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 16700- BI D ESTI MATE RUN 06/ 14/ 2011
PRQIECT: C392A- 013 ESTI MATE NO 0006 12: 31: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 508, 795. 06 $ 25,553.05 $ 449, 613. 91
CAT NOO300 STRUCTURES
0335 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0340 203-00100 Mick Excavation 120. 000 120. 000
CcY 0. 000 0. 00
12. 00000 120. 000 1, 440. 00
0345 206- 00000 Structure Excavation 987. 000 987. 000
CcY 0. 000 0. 00
20. 00000 987. 000 19, 740. 00
0350 206- 00060 Structure Backfill (Special) (FlowFill) CMD 2 528. 000 528. 000
CcY 0. 000 0. 00
72. 00000 528. 000 38, 016. 00
0355 206-00100  Structure Backfill (Qass 1) 700. 000 700. 000
CcY 0. 000 0. 00
31. 00000 700. 000 21, 700. 00
0360 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
0365 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
0370 211-03005 Dewat eri ng 0. 000 0. 000
LS 0. 000 0. 00
517. 00000 0. 000 0. 00
0375 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
16. 25000 0. 000 0. 00



CONTI D C16700 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 16700- BI D ESTI MATE RUN 06/ 14/ 2011
PRQJECT: C392A- 013 ESTI MATE NO 0006 12:31: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0380 420-00113 Ceotextile (Drainage) (dass 2) 100. 000 100. 000
SY 0. 000 0. 00
4. 20000 100. 000 420. 00
0385 509- 00001 *Structural Steel (Galvanized) 6, 540. 000 6, 540. 000
LB 0. 000 0. 00
3. 00000 6, 540. 000 19, 620. 00
0390 601- 03030 *Concrete Cass D (Box Culvert) 553. 000 550. 520
CY 0. 000 0. 00
346. 35000 550. 520 190, 672. 60
0395 602- 00000 *Rei nforcing Steel 109, 613. 000 109, 613. 000
LB 0. 000 0. 00
0. 65000 109, 613. 000 71, 248. 45
0400 604- 50050 *Inlet Grating and Frane Speci al 36. 000 36. 000
EACH 0. 000 0. 00
1, 540. 00000 36. 000 55, 440. 00
0405 605- 00060 6 Inch Perforated Pipe Underdrain 216. 000 216. 000
LF 0. 000 0. 00
19. 50000 216. 000 4,212.00
0410 607-53173 Fence Chain Link (Special) (72 Inch) 49. 000 0. 000
LF 0. 000 0. 00
82. 50000 0. 000 0. 00
0415 614-00011 Sign Panel (Qass I) 24.000 0. 000
SF 0. 000 0. 00
14. 35000 0. 000 0. 00
0420 614-01512 Steel Sign Support (2-1nch Round) (Post) 18. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 472,853.90 $ 0.00% 467, 509. 05
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0425 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7,415. 00000 1. 000 7,415. 00



CONTI D: C16700 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 16700-BI D ESTI MATE RUN 06/ 14/ 2011
PRQJECT: C392A-013 ESTI MATE NO. 0006 12:31: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0430 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 045. 00000 1. 000 11, 045. 00
0435 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 325. 00000 2.000 2, 650. 00

CAT 0400 CURRENT AMI  $ 21,110.00 $

0.00$ 21, 110. 00

PRQJIECT TOTAL CURRENT AMI $ 1,002, 758.96 $

25,553.05 % 938, 232. 96



